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ESTIMATE RUN 03/07/2012

ESTIMATE SUMMARY 08:15:29

CONTID: C18095-ALT     ESTIMATE NO: 0003 PROG 2005

PCN: 18095-ALTBID2 COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 21 (POWERS) NEW BRIDGE PERCENT TIME:

PROJECT NO: FSA0212-003 - PCC Alternate   

SH 21 (POWERS) NEW BRIDGE  - PCC Alternate

NAME OF ROAD: 021B

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 03/07/2012 DATE TIME STARTED 06/30/2011

ONE PLAIN VIEW RD DATE LET 05/12/2011 DATE WORK BEGAN

 DATE AWARDED 06/07/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/29/2011 DATE ACCEPTED

PLAIN WI 53577     608-546-2311 DATE NOTICE TO PROCEED 06/30/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,335,534.10 PARTICIPATING $ $ 27,545.73

AWARD PROJECT AMT: 10,491,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -826.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

CALENDAR DAYS

CALENDAR DAYS

0.44%

12,280,973.93

27,545.73

27,545.73

26,719.35

$

$

$

$

54,560.17

0.00

54,560.17

0.00

54,560.17

-1,636.81

0.00

52,923.36

0.00

AMOUNT DUE 52,923.36 26,719.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 26,719.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

0.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 18095-ALTBID2 ESTIMATE RUN 03/07/2012

PROJECT: FSA0212-003 - PCC Alternate   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:15:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

500,000.00000 0.000.000

0.00

0010 *Highway Design & Construction 0.000

0.000

631-00100  
 

1.000

L S 

4,231,000.00000 0.000.000

0.00

0015 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

500,000.000

F A 

1.00000 0.000.000

0.00

0020 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

650,000.000

F A 

1.00000 0.000.000

0.00

0025 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0030 F/A Concrete Pavement Incentive PCCP 0.000

0.000

700-70013  
 

112,000.000

F A 

1.00000 0.000.000

0.00

0035 F/A Fuel Cost Adjustment PCCP 0.000

0.000

700-70016  
 

32,000.000

F A 

1.00000 0.000.000

0.00

0040 F/A Roadway Smoothness Incentive PCCP 0.000

0.000

700-70018  
 

62,000.000

F A 

1.00000 0.000.000

0.00

0045 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

2,400.003

HOUR

1.00000 0.000.000

0.00

0050 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

5,500.000

F A 

1.00000 0.000.000

0.00

0055 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 18095-ALTBID2 ESTIMATE RUN 03/07/2012

PROJECT: FSA0212-003 - PCC Alternate   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:15:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A Uniform Traffic Control (By Others) 0.000

0.000

700-70034  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0065 F/A Erosion Control 27,014.440

9,411.630

700-70380  
 

400,000.000

F A 

1.00000 36,426.0736,426.070

9,411.63

0090 F/A Relocate Utility Relocation 0.000

18,134.100

700-70100  
 

18,134.100

F A 

1.00000 18,134.1018,134.100

18,134.10

CAT 54,560.1727,545.736,575,534.10CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0070 *Bridge Design and Construction 0.000

0.000

631-10002  
 

1.000

L S 

5,600,000.00000 0.000.000

0.00

CAT 0.000.005,600,000.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0075 Field Office (Special) 0.000

0.000

620-00005  
 

1.000

EACH

100,000.00000 0.000.000

0.00

0080 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

1.000

EACH

50,000.00000 0.000.000

0.00

0085 Sanitary Facility 0.000

0.000

620-00020  
 

2.000

EACH

5,000.00000 0.000.000

0.00

CAT 0.000.00160,000.00CURRENT AMT0400 $ $ $

$ 54,560.1727,545.73$12,335,534.10$CURRENT AMTPROJECT TOTAL


